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ESTIMATE RUN 01/17/2012

ESTIMATE SUMMARY 10:43:16

CONTID: C17393R        ESTIMATE NO: 0003 FINL 2005

PCN: 17393R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 RETAINING WALL REPAIR PERCENT TIME:

PROJECT NO: NH0403-053                    

US 40 RETAINING WALL REPAIR

NAME OF ROAD: 040A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 01/17/2012 DATE TIME STARTED 08/18/2011

20300 W. HIGHWAY 72 DATE LET 07/28/2011 DATE WORK BEGAN 09/06/2011

 DATE AWARDED 08/08/2011 DATE TIME STOPPED 10/20/2011

 DATE CONTRACT EXECUTED 08/18/2011 DATE ACCEPTED 10/20/2011

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 08/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 263,412.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 260,358.25 NON-PARTICIPATING 16,642.93

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,905.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.39

WORK DAYS

WORK DAYS

99.77%

603.74

16,642.93

16,642.93

20,548.30

$

$

$

$

543.01

262,266.07

262,809.08

0.00

262,809.08

0.00

0.00

262,809.08

0.00

AMOUNT DUE 262,809.08 20,548.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,548.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.5 TIME ALLOW: 36

ORIG TIME ALLOW: 35
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PCN: 17393R-BID   ESTIMATE RUN 01/17/2012

PROJECT: NH0403-053                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat 57.000

0.000

202-00220  
 

57.000

SY  

40.83000 2,327.3157.000

0.00

0010 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

105.73000 0.000.000

0.00

0015 Erosion Log (12 Inch) 550.000

0.000

208-00002  
 

550.000

LF  

3.54000 1,947.00550.000

0.00

0020 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000

LF  

5.99000 0.000.000

0.00

0025 Gravel Bag 152.000

0.000

208-00034  
 

152.000

LF  

3.50000 532.00152.000

0.00

0030 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

636.27000 636.271.000

0.00

0035 Removal and Disposal of Sediment (Labor) 38.000

0.000

208-00103  
 

38.000

HOUR

39.59000 1,504.4238.000

0.00

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

152.53000 0.000.000

0.00

0045 Sweeping (Sediment Removal) 6.000

0.000

208-00106  
 

6.000

HOUR

138.00000 828.006.000

0.00

0050 Removal of Trash 2.500

0.000

208-00107  
 

2.500

HOUR

39.59000 98.982.500

0.00

0055 Reset Ground Sign 1.000

0.000

210-00810  
 

1.000

EACH

246.82000 246.821.000

0.00
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PCN: 17393R-BID   ESTIMATE RUN 01/17/2012

PROJECT: NH0403-053                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Relay Pipe (24 Inch) 20.000

0.000

210-02024  
 

20.000

LF  

115.00000 2,300.0020.000

0.00

0065 *Seeding (Native) 0.500

0.000

212-00006  
 

0.500

ACRE

2,300.00000 1,150.000.500

0.00

0070 *Soil Conditioning 0.500

0.000

212-00032  
 

0.500

ACRE

1,725.00000 862.500.500

0.00

0075 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

2,300.00000 0.000.000

0.00

0080 *Spray-on Mulch Blanket 0.250

0.000

213-00012  
 

0.250

ACRE

4,179.12000 1,044.780.250

0.00

0085 *Mulch Tackifier 50.000

0.000

213-00061  
 

50.000

LB  

3.89000 194.5050.000

0.00

0090 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

0.000

214-00504  
 

0.000

EACH

287.50000 0.000.000

0.00

0095 *Soil Retention Blanket (Straw-Coconut) 320.000

0.000

216-00201  
 

320.000

SY  

1.90000 608.00320.000

0.00

0100 Hot Mix Asphalt (Patching) (Asphalt) 20.160

0.000

403-00720  
 

20.160

TON 

230.00000 4,636.8020.160

0.00

0105 Geomembrane 74.100

0.000

420-00000  
 

74.100

SY  

63.86000 4,732.0374.100

0.00

0110 Riprap (9 Inch) 13.000

0.000

506-00209  
 

13.000

CY  

84.41000 1,097.3313.000

0.00
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PCN: 17393R-BID   ESTIMATE RUN 01/17/2012

PROJECT: NH0403-053                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 1,000.000

0.000

607-11525  
 

1,000.000

LF  

3.29000 3,290.001,000.000

0.00

0120 *Mobilization 0.610

0.390

626-00000  
 

1.000

L S 

36,667.43000 36,667.431.000

14,300.30

0125 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

592.38000 592.381.000

0.00

0130 *Flagging 46.000

0.000

630-00000  
 

46.000

HOUR

23.00000 1,058.0046.000

0.00

0135 *Traffic Control Inspection 8.000

0.000

630-00007  
 

8.000

DAY 

86.25000 690.008.000

0.00

0140 *Traffic Control Management 32.000

0.000

630-00012  
 

32.000

DAY 

488.75000 15,640.0032.000

0.00

0145 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

86.25000 0.000.000

0.00

0150 *Construction Traffic Sign (Panel Size A) 1.800

0.200

630-80341  
 

4.000

EACH

23.00000 46.002.000

4.60

0155 *Construction Traffic Sign (Panel Size B) 12.600

1.400

630-80342  
 

14.000

EACH

23.00000 322.0014.000

32.20

0160 *Construction Traffic Sign (Panel Size C) 3.600

0.400

630-80343  
 

4.000

EACH

23.00000 92.004.000

9.20

0165 *Construction Traffic Sign (Special) 49.050

5.450

630-80344  
 

54.500

SF  

23.00000 1,253.5054.500

125.35
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PCN: 17393R-BID   ESTIMATE RUN 01/17/2012

PROJECT: NH0403-053                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

2,530.00000 5,060.002.000

506.00

0175 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.900

0.100

630-80357  
 

1.000

EACH

575.00000 575.001.000

57.50

0180 Concrete Barrier (Temporary) 291.600

32.400

630-80370  
 

324.000

LF  

37.91000 12,282.84324.000

1,228.28

0185 *Stackable Vertical Panels 148.500

16.500

630-80393  
 

165.000

EACH

23.00000 3,795.00165.000

379.50

0190 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000

EACH

2,875.00000 0.000.000

0.00

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

366.160

F A 

1.00000 0.000.000

0.00

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 Added Item (Lump Sum)/ Lump Sum Mechanical Demolition 
of Wall

1.000

0.000

900-00014  
 

1.000

L S 

3,600.00000 3,600.001.000

0.00
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PCN: 17393R-BID   ESTIMATE RUN 01/17/2012

PROJECT: NH0403-053                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:43:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 Added Item (Foot)/ Substitute SmartDitch for 
Geomembrane

160.000

0.000

900-00012  
 

160.000

LF  

106.64000 17,062.40160.000

0.00

CAT 126,773.2916,642.93127,185.45CURRENT AMT0200 $ $ $

CAT NO0300 E-13-AD WALL

0220 Removal of Wall 239.000

0.000

202-00160  
 

239.000

SF  

14.17000 3,386.63239.000

0.00

0225 *Structure Backfill (Special) 13.250

0.000

206-00050  
 

13.250

CY  

1,782.50000 23,618.1313.250

0.00

0230 Geomembrane 89.000

0.000

420-00000  
 

89.000

SY  

63.86000 5,683.5489.000

0.00

0235 Block Facing 255.000

0.000

504-04410  
 

255.000

SF  

67.68000 17,258.40255.000

0.00

0240 4 Inch Perforated Pipe Underdrain 168.300

0.000

605-00040  
 

168.300

LF  

127.43000 21,446.47168.300

0.00

0245 Subsurface Drain Outlet 2.000

0.000

605-84000  
 

2.000

LF  

1,035.00000 2,070.002.000

0.00

CAT 73,463.170.0073,463.17CURRENT AMT0300 $ $ $

CAT NO0301 E-13-AE 

0250 Removal of Wall 345.000

0.000

202-00160  
 

345.000

SF  

14.17000 4,888.65345.000

0.00

0255 *Structure Backfill (Special) 2.500

0.000

206-00050  
 

2.500

CY  

1,782.50000 4,456.252.500

0.00

0260 Geomembrane 57.800

0.000

420-00000  
 

60.800

SY  

63.86000 3,691.1157.800

0.00
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PCN: 17393R-BID   ESTIMATE RUN 01/17/2012

PROJECT: NH0403-053                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:43:16

CUMULATIVE
AMOUNT

CAT NO0301 E-13-AE 

0265 Block Facing 377.000

0.000

504-04410  
 

377.000

SF  

67.68000 25,515.36377.000

0.00

0270 4 Inch Perforated Pipe Underdrain 168.000

0.000

605-00040  
 

168.000

LF  

127.43000 21,408.24168.000

0.00

0275 Subsurface Drain Outlet 2.000

0.000

605-84000  
 

2.000

LF  

1,035.00000 2,070.002.000

0.00

CAT 62,029.610.0062,221.19CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

543.01000 543.011.000

0.00

CAT 543.010.00543.01CURRENT AMT0400 $ $ $

$ 262,809.0816,642.93$263,412.82$CURRENT AMTPROJECT TOTAL


